
Project: SC2003D1
Time Now: 08/05/2003
Start: 05/01/2003
Finish: 12/04/2003
Run: 08/13/2003

SC2003 Demo

Row Activity ID Activity Desc. Target Start Target Finish Progress_Percent Assignments

1 1 SC2003 Demo 44

2 1.01 Conceptual Design 85

3 1.01.01 Thematic storyboard for kiosks, inner shell 05/01/2003 09/30/2003 90 FNAL.KALLENBACH,0.5

4 1.01.02 Templates for posters, web 08/27/2003 09/15/2002 43 SLAC.HYDE,1

5 1.02 Construction of kiosks w/content 5

6 1.02.01 Kiosk 1: GRID 3 - LHC 08/01/2003 09/25/2003 10 FNAL.FISK,0.5;FNAL.BERMAN,0.5

7 1.02.02 Kiosk 2: GRID - Running experiments 08/01/2003 09/25/2003 10 SLAC.HYDE,1;FNAL.GARZOGLIO,0.5

8 1.02.03 Kiosk 3: GRID - Interactive Analysis 08/01/2003 09/25/2003 10 SLAC.HYDE,1;FNAL.WUERTHWEIN,0.5

9 1.02.04 Kiosk 4: Networks 08/01/2003 09/25/2003 10 FNAL.PETRAVICK,0.25;SLAC.HYDE,1;FNAL.DEMAN,0.5

10 1.02.05 Kiosk 5: Simulation 08/01/2003 09/25/2003 10 SLAC.HYDE,1;FNAL.ELVIRA,0.5

11 1.02.06 Kiosk 6: Accelerators 08/01/2003 09/25/2003 10 SLAC.HYDE,1;FNAL.SPENTZOURIS,0.5

12 1.02.07 Visual media - movies 10/01/2003 09/25/2003 20 FNAL.MATERIALS,50000

13 1.02.08 Banners for kiosks and crown 08/15/2003 09/25/2003 3 SLAC.HYDE,1

14 1.03 Auxiliary contents - inner shell, artifacts 08/01/2003 09/25/2003 5

15 1.03.01 Quark Net 08/01/2003 09/25/2003 3 FNAL.KALLENBACH,0.5

16 1.03.02 RTES 09/01/2003 09/15/2003 0

17 1.03.03 Inner shell poster 08/01/2003 09/15/2003 3 SLAC.HYDE,1

18 1.04 Dry run 0

19 1.04.01 Prep for demo - shell, screens at FNAL 09/01/2003 09/15/2003 0

20 1.04.01.1 Draft of inner shell spec on the web 09/01/2003 0

21 1.04.01.2 List of screens on the web 09/01/2003 0

22 1.04.02 Demo - shell, screen at FNAL 09/15/2003 09/15/2003 0

23 1.04.03 Dry run prep 09/25/2003 0

24 1.04.04 Dry run at SLAC 10/13/2003 0

25 1.05 Computer items at FNAL 0

26 1.05.01 Itemized list of equipment 08/15/2003 0 SLAC.HYDE,1;FNAL.KALLENBACH,0.5

27 1.05.02 Procurement 08/22/2003 0 FNAL.KALLENBACH,0.5;SLAC.HYDE,0.5

28 1.05.03 Loaning 08/22/2003 0 SLAC.HYDE,1;FNAL.KALLENBACH,0.5

29 1.06 Deployment at Phoenix 0

30 1.06.01 Verification of materials list 10/10/2003 0 FNAL.KALLENBACH,0.5

31 1.06.02 Verification of software items 10/25/2003 0 SLAC.HYDE,1;FNAL.KALLENBACH,0.5

32 1.06.03 Packing and shipping from FNAL: artifact/computer 10/30/2003 0 FNAL.KALLENBACH,0.5

33 1.06.04 Receiving at Phoenix 11/14/2003 0 FNAL.KALLENBACH,0.5

34 1.06.05 Set up at Phoenix 11/14/2003 11/14/2003 0 SLAC.HYDE,1;FNAL.KALLENBACH,0.5

35 1.06.06 Booth coordination 11/17/2003 11/20/2003 0 FNAL.KALLENBACH,0.5

36 1.06.07 Tear down and packing 11/20/2003 11/20/2003 0 SLAC.HYDE,1;FNAL.KALLENBACH,0.5

37 1.06.08 Verification of storage and returns at FNAL 12/04/2003 12/04/2003 0 FNAL.KALLENBACH,0.5
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38 1.07 Post mortem report for the demonstration 11/24/2003 11/27/2003 0 FNAL.KALLENBACH,0.5

39 1.08 Project Management 07/18/2003 12/04/2003 10


